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Abstract. In both developing and industrialized countries, deviation from a planned time schedule is one of the most frequently encountered problems in construction investments. Various factors faced with during construction period prevent
systematic flow of work, which causes time-based anomalies as a conclusion. Considering the vital importance of the construction industry on the macro-economic structure of a country, it is inevitable to be aware of considerable effect of the
timely completion on the allocated project budget. In this study, causes of time extensions in the Turkish construction industry and levels of their importance were examined together. In total, 34 factors affecting project duration were taken into account. A questionnaire survey, including these factors, was then applied to 71 construction companies in Turkey, and
the outcomes were evaluated by means of statistical analyses. According to the results, “design and material changes” was
found to be the most predominant factor, followed by “delay of payments” and “cash flow problems”. In terms of importance levels of factor groups, financial factors were found to be the first group, while environmental factors were the
least effective group. It should be also noted that managerial causes of time extensions are encountered in developed and
developing countries, whereas financial causes are experienced in developing countries only.
Keywords: delay, time extension, construction projects, Turkey.

1. Introduction

Time extensions are very serious and chronic problems in
construction projects (Kazaz, Ulubeyli 2009). The late
completion of a project results in the overrun of the construction budget allocated at project inception as well as
the delay of the potential income that could be obtained
with the operation of the constructed facility. Similarly,
the early completion of a project likely causes cost extension due to complications of overstaffing. Although some
changes in a time schedule can normally be made according to client’s demands, construction projects are described as “successful” on condition that they are completed in the planned time, budgeted cost, and specified
quality (Ritz 1994). According to Enshassi et al. (2009),
delays are one of the most important factors affecting
project performance. In practice, total project duration
may potentially go beyond the calculated limits of the
scheduled time because of the owner, contractor, subcontractors, or some technical, legal, and natural difficulties.
As a common problem of the construction domain,
time extensions have been observed in many developed
and developing countries to date (Sullivan, Harris 1986;
Kaming et al. 1997; Long et al. 2004; Lo et al. 2006; Sambasivan, Soon 2007). Similar to global construction industries, time-based overruns have been frequently experienced in the Turkish construction sector as well (Arditi
et al. 1985). Therefore, the objectives of the study are:
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− to determine factors that cause time extensions;
− to find out how much important these factors are
in practice;

− to compare, in this respect, the current position of

Turkey with those of other countires around the
world.

2. Methodological background

For this study, related literature was initially reviewed to
expose possible delay factors in construction projects
(Kazaz, Tuncbilekli 2009; Tuncbilekli 2009). In total, 49
factors were gathered. These factors were then investigated by interviewing with representatives of members of
TCA (Turkish Contractors Association) face to face to
reveal whether the factors have been observed in the
Turkish construction sector. This sample group was chosen since it is an accepted list of contractors within the
Turkish construction industry. The member firms of TCA
perform approximately 70% of total investments made in
Turkey, and they have undertaken 90% of the work done
abroad in the field of construction. There are 149 contractor companies, and 71 (47.65%) of them positively responded to the survey request. The number of companies
interviewed (n = 71) is called as “large sample size” and
statistically adequate (n ≥ 30) to represent the whole.
After the first questionnaire survey, a total of 34 factors remained. In other words, 15 factors were eliminated

Copyright © 2012 Vilnius Gediminas Technical University (VGTU) Press Technika
www.tandfonline.com/TCEM

Journal of Civil Engineering and Management, 2012, 18(3): 426–435

since each one of them could be represented by a similar
or more comprehensive one among 34 factors. For
example, “heavy rain” and “flooding” were removed
from the factor list in favor of “adverse weather conditions”. At the second round of the questionnaire survey,
importance levels of these 34 factors were asked to the
representatives of 71 contractors. Of these industrial practitioners, 55.6% were project managers and 44.4% were
site managers. In terms of their professional backgrounds,
48.9% have experience more than 10 years, 13.3% have
been working for 6−10 years in the industry, 26.7% have
been working for 2−5 years, and 11.1% have experience
less than 2 years. Respondents’ titles and work
experiences are critical issues in evaluating outcomes of
this survey, since they directly influence the reliability
and validity of research results.
In the analysis of the data obtained in the second survey, the relative importance index (RII) technique was
employed. In this method, the following equation was
used:
5

∑ ai ⋅ xi

I = i =1

5

∑ xi

,

i =1

where: I shows the relative importance index and i indicates the index of answer category, such as 1 (not important), 2 (somewhat important), 3 (important), 4 (very
important), and 5 (extremely important). In the numerator, ai represents the numerical value of answer of the
related i, changing between 0 and 4 (i = 1 → ai = 0; i = 2
→ ai = 1; i = 3 → ai = 2; i = 4 → ai = 3; i = 5 → ai = 4),
and xi denotes the frequency of the related answer of i in
total answers given to i. The concluding intervals of numerical values obtained in the analysis are presented in
Table 1.
Table 1. Resultant index intervals
Not
important

0.00−0.80

Somewhat
important
0.81−1.60

3. Research findings

Important

1.61−2.40

Very
important

2.41−3.20

Extremely
important
3.21−4.00

In this study, 34 factors that cause time overruns in construction projects were gathered under 7 factor groups.
These were classified as follows.
Environmental factors:
− adverse weather conditions;
− geological problems;
− site location and layout;
− work accidents.
Financial factors:
− cash flow problems;
− contractor’s financial problems;
− delay of payments;
− fluctuation in material prices;
− inflation.
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Labor-based factors:
− construction defects;
− poor labor productivity;
− shortage of skilled workers.
Managerial factors:
− conflicts between the parties in site;
− contract related disputes;
− contractor’s excessive work load;
− design and material changes;
− estimation problems;
− lack of contractor’s experience;
− manager-worker relations;
− poor coordination between the parties in site;
− poor quality control;
− poor site management.
Owner-based factors:
− bureaucracy;
− management faults.
Project-based factors:
− lack of feasibility studies;
− old construction methods;
− poor maintenance of works, materials, and
equipment;
− project scale;
− rarely used construction methods.
Resource-based factors:
− improper material selection;
− material storage problems;
− poor material management;
− poor resource productivity;
− transportation problems of resources.
Considering the views of participants, the most predominant ten causes of time overruns out of 34 factors
were determined as can be seen in Table 2. The first five
factors were described as “very important”, alerting the
industry considerably against to the time extension threat.
Three of them belong to financial factors, and this shows
that the main notion behind the endemic timing problem
in the sector depends largely on economic conditions of
owners and contractors. Overall, the most significant
factor was found to be “design and material changes”,
followed by “delay of payments”, “cash flow problems”,
“contractor’s financial problems”, and “poor labor
productivity”, respectively.
Financial factors include five items of which relative importance values are shown in Fig. 1. Among them,
“delay of payments”, “cash flow problems”, “contractor’s
financial problems”, and “fluctuation in material prices”
were ranked second, third, fourth, and tenth in the general
standing, respectively. Although “inflation” is the 16th
factor, it was also described as “important”, such as “fluctuation in material prices”. The first three factors were
found out as “very important” causes of time overruns
and are closely connected with each other. Cash flow
problem of an owner may probably cause delay of monthly progress payments that will be made to the main contractor. Thus, this owner-based monetary problem
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Table 2. The top ten causes of time extensions
Factor Groups

Factors

Managerial factors

Design and material changes

Financial factors

Cash flow problems

Financial factors
Financial factors

Labor-based factors

Contractor’s financial problems
Poor labor productivity

Estimation problems

Labor-based factors

Construction defects

Project-based factors
Labor-based factors
Financial factors

Importance Level

2

Very important

1

Delay of payments

Managerial factors

Rank

3

4

5

6

Very important
Very important

Very important

Very important
Important

Lack of feasibility studies

7

Important

Unbalanced number of workers

9

Important

Fluctuation in material prices

directly and negatively affects contractors’ financial
strengths. Similarly, inflation and the constant increase of
material prices are the other two factors having a close
relationship. This connection can be explained by the fact
that unstable inflation likely has a great effect on material
prices. In reality, the first three factors in this group indicate budget problems in the project-level, whereas the last
two factors denote financial matters in the country-level.
However, it is evident that overrun-based financial problems in construction projects essentially arise from private owners and public institutions, and to some extent,
from general contractors. It can also be claimed that a
country’s financial atmosphere has indirect impact on the
time extension issue of a construction investment. These
arguments clearly point out that a sound time planning
and projection is not made by the parties in a project, and
that owners are not utilized professional project management services and consultants.
There are three labor-based factors, and their index
values and importance levels are illustrated in Fig. 2.
“Poor labor productivity”, “construction defects”, and
“unbalanced number of workers” were located in the
fifth, eighth, and ninth rank of the general standing, respectively. Of them, the first one was called “very important”, while the others were “important” causes of
time overruns. Considering that the entire constuction
trades are almost totally performed by workers during the
erection phase, it is obvious how much important labor
productivity, the number of workers, and the quality of
workmanship are. A low level of worker productivity
may probably result in activity-based time extension, and
thus, delay of total project duration. In addition, lack of
concentration of workforce can lead to the defected and
poor quality production. Defected works, in turn, cause
rework and the loss of time, money, and motivation. On
the other hand, the number of workers is essential to balance the capacity allocated for the project. Sudden and
large variations in this capacity can have negative effects
on the adaptation process of crews to each other, and
thereby on their productivities. In this context, laborbased factors such as poor productivity, poor workmanship, and poor human resources planning can be perceived as bad signs of the Turkish construction sector.

8

10

Important

Important

Fig. 1. Relative importance of financial factors

Fig. 2. Relative importance of labor-based factors

Fig. 3. Relative importance of managerial factors

As can be seen in Fig. 3, “design and material changes” was found to be the most significant factor both in ten
managerial factors and in the general ranking. It is also the
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unique factor that has “very important” impact on time
overruns in this group. Among all, “estimation problems”
are the top ranked sixth factor and defined as “important”.
Importance ranks of the remaining factors are as follows in
descending order: “poor site management” (11th), “poor
coordination between the parties in site” (14th), “lack of
contractor’s experience” (15th), “poor quality control”
(19th), “conflicts between the parties in site” (21st), “contractor’s excessive work load” (22nd), “contract related
disputes” (26th), and “manager-worker relations” (27th).
Except the last one, they are “important” factors. Only
“manager-worker relations” were described as “somewhat
important”. Changes in design drawings and material types
have strong power to affect (i) activity-specific feasibility
studies, (ii) material procurement, (iii) scheduling, and (iv)
coordination. In case of these changes during construction,
some deviations in cost and time schedules can occur.
Also, Enshassi et al. (2010) state that variation orders result in time delay. Similarly, lack of a competent planning
department makes the construction process a complicated
issue. In fact, the first two factors in the group prove that
contractors do not attach the required importance to the
planning and estimating throughout the project. Not only
planning engineers but also site managers and site engineers are significant figures for the management of a project. Incapable managers in a job-site also lead to failures
in coordination and in quality audits, disputes between
parties, and poor communication between them and workers. In this point, it is vital to select a suitable contractor for
an owner. A main contractor that has inadequate experience in the related field of construction and that has been
simultaneously executing a large amount of works can be
accepted as a symptom of a potentially unsuccussful project. Besides following an attentive process for contractor
selection, agreeing on a well-established contract also minimizes or totally removes most of the possible conflicts
that can be arisen for both parties during construction.
Among others, the owner-based group comprises
two “important” factors, as shown in Fig. 4. “Bureaucracy”, one of these factors, was ranked 13th, while “management faults” were calculated to be in the 24th place.
Especially in developing countries, public construction
projects usually encounter various bureaucratic barriers,
and thus delays in executing the works due to the lack of
required approvals of public institutions. Poor management skill of an owner is another drawback for the health
of a construction project. Public institution in a public
project or enterprising company’s board of directors in a
private project may suffer from lack of management ability as a client while applying basic administrative principles. In summary, both factors point out that public institutions and private companies that make construction
investments in Turkey do not have established sound
management structure, and ignore professional decisionmaking process to some extent.
Project-based factor group is composed of five factors. In Fig. 5, their numerical index values and corresponding verbal intervals are shown. “Lack of feasibility
studies”, the seventh in the general order, is the single
project-based factor among the top ten factors. It is
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Fig. 4. Relative importance of owner-based factors

Fig. 5. Relative importance of project-based factors

respectively followed by “poor maintenance of works,
materials, and equipment” (17th), “project scale” (23rd),
“rarely used construction methods” (25th), and “old construction methods” (32nd). Only “old construction methods” were described as “somewhat important” by respondents, while the remaining four factors were
“important”. If contractors do not pay the required attention to detailed feasibility studies before the construction
stage, many planning and structural problems may probably appear, causing delays in time schedule and product
defects after construction. “Poor maintenance of works,
materials, and equipment” may similarly result in reworks and delays. Although “project scale” does not have
a relatively great index value, it can affect project duration since the larger the scale, the more the number and
the complexity of tasks and the harder the management.
In this group, “rarely used construction methods” and
“old construction methods” are the least important factors, which indicate that estimators can foresee reasonable time schedules in accordance with the construction
method chosen at project inception.
As can be seen in Fig. 6, resource-based factor
group consists of five items. Considering these factors,
“poor material management” was found to be in the 12th
order, followed by “poor resource productivity” (18th),
“improper material selection” (20th), “material storage
problems” (28th), and “transportation problems of resources” (31st). In the group, the first three factors are
“important” causes of time overruns, while the last two
are “somewhat important” factors. Since material is one
of the three main inputs of a construction process, poor
management of them directly and considerably influence
the time schedule. In this group, poor productivity of
resources such as material and equipment was denoted as
another dominating cause of time extensions because of
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the close relationship between productivity and time in
terms of old types of construction machines as well as the
long distance between the job-site and material quarries.
Moreover, ill-matched characteristics of materials can be
the hidden cause of poor quality products, reworks, and
also interruption of project activities. The least significant
factor in the group was found to be “transportation problems of resources”. This is because transportation is a
minor or secondary issue in today’s fast communicating
and globalizing world.
Environmental factor group is made up by four factors, as can be seen in Fig. 7. In this group, factors are
successively ranked in the general standing as follows:
“adverse weather conditions” (29th), “site location and
layout” (30th), “geological problems” (33rd), and “work
accidents” (34th). At the same time, each of these factors
was described as “somewhat important” by participants.
Since weather conditions can be estimated in a monthly
or yearly basis by means of effective communication with
local meteorological offices, it does not have great potential to lead to serious scheduling problems. Because of
the fact that location and layout of a construction site are
among primary inputs in estimating and planning, they
are carefully taken into account in small- and large-scale
projects. Although the geological condition of a site has
also utmost importance in terms of structural safety and
there are numerous negative instances in this respect, it is
still ignored by owners and contractors during feasibility
studies. The “work accidents” factor possesses the lowest
index value in the group and in the general ranking list.
Although occupational accidents frequently occur in the
construction sector and this has serious complications on
projects, participants did not give sufficient importance to
this factor due to the fact that this type of accidents has
been either ignored or concealed in many instances.
Importance levels of seven factor groups are shown
in Fig. 8. According to the surveyed participants, the
“financial factors” group is the most significant (1st)
among others. This group was followed by “labor-based
factors” (2nd), “managerial factors” (3rd), “owner-based
factors” (4th), “project-based factors” (5th), “resourcebased factors” (6th), and “environmental factors” (7th),
respectively. Here, “financial factors” were defined “very
important” and “environmental factors” were determined
as “somewhat important”, while the other five groups
were included in the interval of “important”. As an expected finding, monetary matters have vital aspect in
delay analysis owing to the direct interaction between
cost and time in construction projects. The industry suffers from subsequent five groups in terms of time extensions as well. On the other hand, the relatively low index
value of the last group may be connected with the poor or
light perception of the construction sector concerning
environment-based delay factors.
4. Comparison with other countries

In many construction industries around the world, timebased overruns are regarded as one of the most critical
project delivery problems. Numerous research studies on
this particular domain of the construction management
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Fig. 6. Relative importance of resource-based factors

Fig. 7. Relative importance of environmental factors

Fig. 8. Relative importance of factor groups

literature have been carried out to date. In Tables 3 and 4,
findings of these previous articles are presented. In total,
there are 17 papers that were carried out in 17 different
countries. Of them, the UK and the US can be categorized under developed countries, while the remaining can
be accepted as developing countries. As shown in Tables 3 and 4, top delay factors found in these countries
were marked with a tick. Frequency counts of each ticked
factor were expressed as a percentage of total number of
factors identified by in the literature (Fig. 9).
Considering all of the 16 countries except Turkey,
“owner-based factors” seem to be the most frequently
encountered group of overruns. This can be because bureaucratic processes and management faults are two endemic problems of owners or owner companies. In addition to this argument, since respondents in this study were
contractors, they could have charged the other contract
side (that is, owner) with the source of time extension
problem, seeing them the main decision-maker of construction investments. Generally speaking, 46.88% of this
type of factors is among the top causes of time overruns.
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Considering the current construction athmosphere in
Turkey in this respect, 40% of top rated factors belong to
“financial factors”, while 30% of them are of “laborbased factors”, 20% are of “managerial factors”, and 10%
are of “project-based factors”. When the fact that contracting companies including main contractors and subcontractors suffer from monetary issues in public investments and in private sector projects is taken into account,
this numerical outcome (40%) can be supposed to be
normal. If Turkey is compared with the total of 16 countries, it was seen that “labor-based factors” and “managerial factors” are common and take part in top three
groups. Besides managerial features, especially productivity and skill-based characteristics of workforce are also
common drawbacks in construction industries.
When the trend in the position of Turkey in the time
period of 25 years is investigated, it is evident that ownerbased causes of overruns have been eliminated significantly. In reality, Turkish governments have made considerable improvements to overcome bureaucratic barriers by means of a number of legislative actions. However,
there has been an increase in the number of financial
causes because the size of the domestic construction sector has lessened in the cited period due to financial difficulties in the macro level. In terms of other five groups,
any major change has not been observed.

Fig. 9. Percentages of factor groups in top delay factors in 16
countries

This rate is 35.00% for “managerial factors”, 33.33% for
“labor-based factors”, 31.25% for “financial factors”,
16.25% for “resource-based factors”, 14.06% for “environmental factors”, and 13.75% for “project-based factors”. It should be carefully noted that financial causes are
the single group that has not been experienced in developed countries such as the UK and the US. In fact, this is
an expected finding for this type of countries. On the other
hand, managerial causes of overruns have absolutely been
met in all of 16 countries. This output indicates that managerial abilities of contracting firms should be improved
against potential problems by employing well-educated
and experienced technical personnel and by making periodic meetings in which all parties come together.

Table 3. Causes of construction time overruns in 8 countries around the world
Factors causing time
overruns
Financial factors
Delay of payments
Cash flow problems
Contractor’s financial
problems
Fluctuation in material
prices
Inflation
Environmental factors
Adverse weather
conditions
Site location and layout
Geological problems
Work accidents
Managerial factors
Design and material
changes
Estimation problems
Poor site management
Poor coordination between the parties in site
Lack of contractor’s
experience
Poor quality control
Conflicts between the
parties in site
Contractor’s excessive
work load
Contract related disputes
Manager-worker relations

Turkey
(Current
study)
√
√
√
√

Turkey
(Arditi
et al.
1985)
√
√

Egypt
Ghana
(El-Razek (Frimpong
et al.
et al.
2008)
2003)
√
√
√

√
√
√
√

√

√

√

√
√

√

√

√

√
√

√

Hong
Indonesia
Kong
(Kaming
(Lo et al.
et al.
2006)
1997)

√
√
√

√
√
√
√

√
√

√
√
√
√

√

√
√

Jordan
(Sweis
et al.
2008)

√

√
√
√
√
√
√

Kuwait
(Koushki
et al.
2005)

Lebanon
(Mezher,
Tawil
1998)

√

√
√

√

√
√
√
√

√
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Factors causing time
overruns
Labor-based factors
Poor labor productivity
Construction defects
Shortage of skilled
workers
Resource-based factors
Poor material management
Poor resource productivity
Improper material selection
Material storage problems
Transportation problems
of resources
Owner-based factors
Bureaucracy
Management faults
Project-based factors
Lack of feasibility
studies
Poor maintenance of
works, materials, and
equipment
Project scale
Rarely used construction
methods
Old construction methods

A. Kazaz et al. Causes of delays in construction projects in Turkey

Turkey
(Current
study)
√
√
√

Turkey
(Arditi
et al.
1985)

Egypt
(El-Razek
et al.
2008)

Ghana
(Frimpong
et al.
2003)

Hong
Indonesia
Kong
(Kaming
(Lo et al.
et al.
2006)
1997)

Jordan
(Sweis
et al.
2008)

Financial factors
Delay of payments
Cash flow problems
Contractor’s financial
problems
Fluctuation in material
prices
Inflation
Environmental factors
Adverse weather conditions
Site location and layout
Geological problems
Work accidents
Managerial factors
Design and material
changes
Estimation problems
Poor site management
Poor coordination between the parties in site
Lack of contractor’s
experience

Kuwait
(Koushki
et al.
2005)

Lebanon
(Mezher,
Tawil
1998)

√

√
√

√

√
√

√

√

√

√

√
√

√
√
√
√

√

√
√

√

√

√

√

Table 4. Causes of construction time overruns in another 9 countries around the world
Factors causing time
overruns

End of Table 3

Malaysia Nigeria Saudi Arabia Thailand
UAE
UK
US
(Samba- (Aibinu, (Al-Kharashi, (Toor, (Faridi, El- (Sullivan, (Baldwin
Skitmore
Ogunlana Sayegh
Harris
et al.
sivan, Soon Odeyinka
2007)
2006)
2009)
2008)
2006)
1986)
1971)
√

√
√

√

√

√

Vietnam
(Long
et al.
2004)

√

Zambia
(Kaliba
et al.
2009)
√
√
√

√

√

√
√
√
√

√
√

√
√

√
√

√

√

√
√

√

√

√

√

√

√

√
√

√
√
√

√

√
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Factors causing time
overruns
Poor quality control
Conflicts between the
parties in site
Contractor’s excessive
work load
Contract related disputes
Manager-worker relations
Labor-based factors
Poor labor productivity
Construction defects
Shortage of skilled
workers
Resource-based factors
Poor material management
Poor resource productivity
Improper material selection
Material storage
problems
Transportation problems
of resources
Owner-based factors
Bureaucracy
Management faults
Project-based factors
Lack of feasibility studies
Poor maintenance of
works, materials, and
equipment
Project scale
Rarely used construction
methods
Old construction methods

Malaysia Nigeria
Saudi Arabia Thailand
UAE
UK
US
(Samba- (Aibinu, (Al-Kharashi, (Toor,
(Faridi, (Sullivan, (Baldwin
Skitmore
Ogunlana El-Sayegh Harris
et al.
sivan, Soon Odeyinka
2007)
2006)
2009)
2008)
2006)
1986)
1971)
√
√

End of Table 4

Vietnam
(Long
et al.
2004)

√

√
√

√
√

√

√
√

√

√

√

√
√

√

√

Zambia
(Kaliba
et al.
2009)
√

√

√

√

√

√

√

√

√
√

√

√

√

√

√

√

√

√
√

√

√

√

√

√

√

√

5. Conclusions
In this study, answers of the following three questions
were investigated: (i) which factors are basic causes of
time overruns in Turkish construction industry, (ii) how
much important are these factors that have been met to
date, and (iii) what are the positions of other countries in
this regard? According to the results, “design and material changes” was determined as the most significant factor,
followed by “delay of payments” and “cash flow problems”. “Contractor’s financial problems” and “poor labor
productivity” were subsequent factors in the general ranking. Taking into consideration the factor groups, financial
factors and labor-based factors were found to be the first
two groups, while the least effective one was the group of
environmental factors. Specifically speaking, financial
problems arise from owners and main contractors. Especially, the macro-economic atmosphere has considerable
influence on delays of construction investments in Turkey. As most of large scale and high-budget construction
projects are public-based investments, public institutions
(i.e., owners) could likely have difficulties in paying pro-

√

gress payments on time, and this in turn means that main
contractors make late payments to their in-house staff,
subcontractors, and suppliers. In terms of labor-based
factors, (i) poor productivity, (ii) poor workmanship, and
(iii) poor human resources planning seems to be alarming
signals of the domestic construction sector in Turkey. In
fact, there are numerous productive labor-only subcontractors in the Turkish construction industry. However,
Turkish general contractors undertake many projects in
foreign markets, and these subcontractors’ high-quality
and skilled workers are employed in high-paying and
referencing international projects. Considering managerial factors, main contractors ignore the planning and estimating tasks because project management departments in
Turkish construction firms are newly established except
some well-known companies and still gaining importance
gradually. Therefore, it is important to select a professional contractor for clients. Also, signing a problem-free
contract will reduce many potential disputes during the
construction period. Here, it is clear that owners in Turkey do not utilize modern management principles. In the
project-level, contractors do not attach the required atten-
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tion to feasibility studies before construction, resulting in
time extensions and product defects. When the resource
input are the point in question, some factors such as poor
management of materials, poor productivity of resources,
and poor characteristics of materials should be rehabilitated in order not to face with project delays. In terms of
environmental issues, it was observed that geological
conditions are still ignored by owners and contractors at
project inception, and that the industry does not attach
sufficient importance to occupational accidents because
of the lack of a strong social security system in Turkey.
As the more reliable the security system in Turkey owing
to adaptation of related European Union regulations, the
smaller the number of work accidents will be.
When delay groups in 16 countries except Turkey
are investigated by reviewing literature, “owner-based
factors” are ranked first, among others. Furthermore, it
was found out that financial causes have not been experienced in developed countries to date and managerial
causes of time extensions have been encountered in 16
countries. In Turkey, however, “financial factors” are the
primary group that should be taken into account. When
Turkey is compared with 16 countries, it is seen that labor-based and managerial factors are common problems.
Observing the position of Turkey throughout the last 25
years, it was exposed that owner-based causes of overruns have been almost eliminated and that there has been
an increase in the number of financial causes. Naturally,
both private entrepreneurs and public institutions (namely
owners) in the construction industry have been improving
their working customs towards a professional understanding in time. In terms of monetary causes, the present instable economic environment of the country and the
world at the last decade seems to be the main reason behind the increasing trend of financial delay factors.
In Turkey, the slow pace of development in modern
site management methods as well as hard acceptance and
negligence of modern construction planning techniques
by the industry leads to both financial problems and frequent changes in estimated time schedules. All of the
factors except uncontrollable environmental items can be
best minimized by means of sufficient financial resources, successful and competent site/project management, and skilled and experienced technical practitioners.
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