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Abstract. Cost overrun in construction projects is a common issue affecting project performance.
After a review of the literature, a list of 39 cost overrun attributes were gathered and presented in
a survey. The survey was distributed online to construction professionals. 101 complete responses
were received and analyzed by importance index, frequency index, cost index, frequency adjusted
cost index, Spearman’s rank correlation, student’s t-test, risk assessment and factor analysis. The
results of the survey revealed that the main causes of cost overrun in construction industry include
inaccurate cost estimation, improper planning and scheduling, unrealistic contract duration and
requirements, frequent changes to the scope of work, frequent design changes, inadequate labor/
skill availability, inflation on costs of machinery, labor, material and transportation.
Keywords: risk assessment, cost overrun, importance index, frequency adjusted cost index.
JEL Classification: C83, L74, O22.

Introduction
Cost has its proven significance as the key factor for any project success. A completed project
may not be considered as a successful endeavor unless it falls within the cost limitations applied to it. Despite its proven importance, it is very common to have a construction project
that fails to achieve its specified cost goals. A lot of research has been performed to identify
cost overrun attributes to improve the overall the construction industry performance (Azhar
et al. 2008; Elchaig et al. 2005)
This study was conducted to identify and rank the major causes of cost overrun in construction sector and to compare responses obtained from professionals who work in various
segments of the construction industry.
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1. Literature review
Cost variance is one of the most important indicators of project success (Frimponga et al.
2003). It is not just a measure of the company’s profitability but also the productivity of that
organization at any time during the construction. Despite its proven importance, it is rare to
see a project completed within the estimated cost (Azhar et al. 2008). In this study, a literature
review on construction cost overrun attributes was performed to identify the most common
factors that cause the cost overrun and to address the required measures to overcome and
reduce them. Flyvbjerg et al. (2003) conducted a global study on cost overrun. This study
covered 258 infrastructure projects in 20 nations and concluded that 9 out 10 projects faced
cost overrun. Through an extensive literature review on cost overrun factors related to construction projects, a list of 39 cost overrun factors was collected to summarize all the factors
found in the related literature. The collected factors helped in ranking the factors based on
their importance, frequency and impact on cost of construction industry. Table 1 presents
the 39 cost overrun attributes with their corresponding references.
Table 1. Cost overrun attributes
Factors

References

Insufficient site management and
inspection

(Harisaweni 2007; Azhar et al. 2008)

Schedule delay

(Harisaweni 2007; Omoregie 2006; Gunduz, Abuhassan 2017)

Improper planning and
scheduling

(Arcila 2012; Harisaweni 2007; Azhar et al. 2008)

Improper monitoring and control (Harisaweni 2007; Azhar et al. 2008; Frimponga et al. 2003)
Lack of experience in handling
construction projects

(Enshassi et al. 2009; Sambasivan and Soon 2007; Chan,
Kumaraswamy 1997)

Delay in inspection and approval
of completed work

(Assaf et al. 1995; Sambasivan, Soon 2007; Long et al. 2004;
Odeh, Battaineh 2002; Al-Kharashi, Skitmore 2008)

Errors during construction

(Assaf et al. 1995; Le-Hoai et al. 2008; Oludolapo 2011;
Sambasivan, Soon 2007; Odeh, Battaineh 2002; Tumi et al.
2009; Al-Tabtabai 2002)

Accidents on site

(Lo et al. 2006; Assaf et al. 1995; Tumi et al. 2009; El-Razek
et al. 2008)

Effect of weather

(Harisaweni 2007; Assaf et al. 1995; Sambasivan, Soon 2007;
Frimponga et al. 2003; Long et al. 2004; Lo et al. 2006; Odeh,
Battaineh 2002)

Unforeseen ground conditions

(Sambasivan, Soon 2007; Le-Hoai et al. 2008; Chan,
Kumaraswamy 1997; Long et al. 2004; Lo et al. 2006; Odeh,
Battaineh 2002)

Frequent Design changes

(Arcila 2012; Harisaweni 2007; Azhar et al. 2008; Omoregie
2006; Enshassi et al. 2009; Frimponga et al. 2003)

Design errors and mistakes

(Shibani, Arumugam 2015; Assaf et al. 1995; Tumi et al. 2009;
El-Razek et al. 2008; Sweis et al. 2008; Le-Hoai et al. 2008)

Incomplete design at time of
tender

(Azhar et al. 2008; Enshassi et al. 2009)
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Continue of Table 1
Factors

References

Deficient design and delays in
design process

(Assaf et al. 1995; Fugar, Agyakwah‐Baah 2010)

Delay in approval of drawings

(Omoregie 2006; Sambasivan, Soon 2007; Assaf et al. 1995;
Odeh, Battaineh 2002; Al-Kharashi, Skitmore 2008; El-Razek
et al. 2008; Aibinu, Odeyinka 2006).

Delay in progress payment by
owner for work completed

(Arcila 2012; Azhar et al. 2008; Frimponga et al. 2003; Assaf
et al. 1995; Odeh, Battaineh 2002; Al-Kharashi, Skitmore 2008;
El-Razek et al. 2008; Sweis et al. 2008)

Financial difficulties of owner

(Moura et al. 2007; Azhar et al. 2008; Le-Hoai et al. 2008;
Frimponga et al. 2003; Long et al. 2004; Sweis et al. 2008)

Cash flow difficulties faced by
contractor

(Azhar et al. 2008; Moura et al. 2007; Frimponga et al. 2003;
Assaf et al. 1995; Sambasivan, Soon 2007; Long et al. 2004;
Tumi et al. 2009; Sweis et al. 2008)

Poor financial control on site

(Azhar et al. 2008; Oludolapo 2011)

Delay payment to supplier /
subcontractor

(Omoregie 2006; Sweis et al. 2008; Moura et al. 2007)

Weak communication between
project parties

(Azhar et al. 2008; Arcila 2012; Enshassi et al. 2009; Assaf et al.
1995; Sambasivan, Soon 2007; Chan, Kumaraswamy 1997;
Long et al. 2004)

Weak coordination between
project parties

(Assaf et al. 1995; Lo et al. 2006; Sweis et al. 2008; El-Razek
et al. 2008)

Weak collaboration between
management and labor

(Long et al. 2004; El-Razek et al. 2008)

Disputes on site

(Assaf et al. 1995; Odeh, Battaineh 2002; Al-Kharashi, Skitmore
2008; Sambasivan, Soon 2007)

Low labor productivity

(Harisaweni 2007; Moura et al. 2007; Chan, Kumaraswamy
1997; Assaf et al. 1995; Odeh, Battaineh 2002; Al-Tabtabai
2002)

Lack and shortage of skilled
labors

(Harisaweni 2007; Azhar et al. 2008; Frimponga et al. 2003;
Shibani, Arumugam 2015; Moura et al. 2007; Assaf et al. 1995;
Lo et al. 2006)

Inflation in the cost of labors

(Azhar et al. 2008)

Fluctuation in raw material prices

(Azhar et al. 2008; Omoregie 2006; Enshassi et al. 2009;
Frimponga et al. 2003; Shibani, Arumugam 2015)

Late delivery of materials and
equipment

(Arcila 2012; Harisaweni 2007; Azhar et al. 2008; Omoregie
2006; Frimponga et al. 2003; Shibani, Arumugam 2015; Moura
et al. 2007; Assaf et al. 1995; Tumi et al. 2009)

(Harisaweni 2007; Assaf et al. 1995; Al-Kharashi, Skitmore
2008; El-Razek et al. 2008; Sweis et al. 2008; Aibinu,
Insufficient number of equipment
Odeyinka 2006)
Changes in material specs and
types

(Harisaweni 2007; Assaf et al. 1995; Al-Kharashi, Skitmore
2008; El-Razek et al. 2008; Sweis et al. 2008)

Poor project management

(Arcila 2012; Azhar et al. 2008; Shibani, Arumugam 2015;
Tumi et al. 2009; Le-Hoai et al. 2008; Sinesilassie et al. 2017;
Yousefi et al. 2016)
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End of Table 1
Factors

References

Frequent changes to the scope of
work

(Harisaweni 2007; Azhar et al. 2008; Enshassi et al. 2009;
Frimponga et al. 2003; Moura et al. 2007; Lo et al. 2006;
Assaf et al. 1995)

Delays in decisions making

(Enshassi et al. 2009; Frimponga et al. 2003; Assaf et al. 1995;
Sambasivan, Soon 2007; Chan, Kumaraswamy 1997; Long et al.
2004; Odeh, Battaineh 2002)

Poor contract management

(Sambasivan, Soon 2007; Long et al. 2004; Odeh, Battaineh
2002; Le-Hoai et al. 2008)

Errors in contract documents

(Sambasivan, Soon 2007; Lo et al. 2006; Assaf et al. 1995; Odeh,
Battaineh 2002; Al-Kharashi, Skitmore 2008; Tumi et al. 2009)

(Sambasivan, Soon 2007; Chan, Kumaraswamy 1997;
Unrealistic contract duration and
Long et al. 2004; Lo et al. 2006; Assaf et al. 1995; Odeh,
requirements imposed
Battaineh 2002; Al-Kharashi, Skitmore 2008)
Owner interference

(Sambasivan, Soon 2007; Long et al. 2004; Assaf et al. 1995;
Sweis et al. 2008; Yates 1993)

Inaccurate time and cost
estimates of project

(Harisaweni 2007; Omoregie 2006; Frimponga et al. 2003;
Le-Hoai et al. 2008; Long et al. 2004; Yates 1993)

2. Methodology
This study was based on reviewing past literature to come up with a summarized list of cost
overrun attributes affecting construction projects. A survey has been distributed on construction industry experts to rank the 39 attributes based on importance, frequency and impact
on cost. The survey contains two sections: 1) Respondents information: To categorize the
respondents into different groups for the purpose of comparisons. Cost overrun attributes
evaluation: Composed of the 39 cost overrun attributes affecting construction projects. These
39 factors can be seen in Table 1. The respondents were requested to evaluate the “importance” (The impact of this factor on cost overrun in construction project), “frequency” (How
often the attribute is implemented or considered) and “Impact on Cost Overrun” (What is
the direct impact of this factor on the cost overrun) on a 5 point Likert Scale (1 = Very Low,
2 = Low, 3 = Moderate, 4 = high, 5 = Very High). For an example, for the first cause of cost
overrun factors” insufficient site management and inspection”, the respondent was asked to
evaluate the: The factors have been ranked as perceived by various groups of industry professionals. The survey was sent to numerous contacts that play key roles in the construction
industry worldwide. A total of 101 completed surveys were received. A comparison between
respondents’ rankings was applied based on their location, organization type, job designation, industry type, total construction experience, and size of their companies. Results were
discussed and analyzed based on various statistical analyses methods such as: importance
index, frequency index, cost impact index, frequency adjusted cost index, Spearman’s rank
correlation, T-test and risk assessment matrices. Those results have been used to generate
recommendations to industry firms and professionals.
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3. Data characteristics
The survey has been developed using an online website. The website was used in distributing the survey and collecting the responses. 101 complete responses were selected to be the
base of the analysis. For the organization type, contractors were the largest contributors to
the survey with 41.2% of responses, while consultants were the second forming almost 18%
of the total participants as shown in Figure 1. 37.5% of the respondents were project or
construction managers, 23.8% of them were project engineers, 17.5% of them were resident
engineers, 16.3% were site engineers and 5% were owners. 46.1 % of the respondents indicated their major industry type as superstructure whereas 37.1 % indicated as infrastructure.
The percentages for industrial and oil gas sectors were 12.4% and 4.5% respectively. Respondents were also classified based on total years of work experiences in construction. Of the
101 participants, 33.7% of them are professionals with more than 16 years of experience in
construction industry. The respondents who work in superstructure projects formed the
majority of participants with a rate of 46.1%, followed by infrastructure construction projects
with a rate of 37.1%. Respondents were also classified based on their company sizes which
are either large companies with more than 250 employees, medium companies with 50 to 250
employees or small companies which have less than 50 employees. Majority of respondents
fall into the category of large company size with a percentage of 59%, followed by a medium
size company which is 29% of the respondents.
50.0%
41.2%
40.0%

Owner
Contractor

30.0%

Consultant

20.0%

12.7%

Designer/Architect

17.6%
15.7%

Subcontractor

9.8%

10.0%

Supplier
2.9%

0.0%

Figure 1. Percentage of respondents based on organization type

4. Data analysis
One of the objectives of this research is to identify the influencing cost overrun attributes
based on point of views of the construction industry professionals. Survey participants used a
5 - point Likert Scale to rate each individual cost overrun factor’s importance, frequency and
impact on cost. The ratings of the scale are 1 (very low), 2 (low), 3 (moderate), 4 (high), and
5 (very high). The importance was rated to measure the impact of the factor on the cost of
the construction project, while the frequency was used to determine how often the attribute
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occurs in construction projects, and the impact on cost was used to assess the effect of that
particular attribute.
Importance index, Spearman’s rank correlation, t-test and risk assessment were used to
analyze the results. The data analysis is explained in the coming sections.

4.1. Frequency Cost Adjusted Importance Index (FCAII)
The Frequency-Cost Adjusted Importance Index (FCAII) is an inventive ranking approach
adopted in this research to rank cost overrun attributes in construction industry. This technique considers the importance, the frequency and the cost impact in its formula. In order to
find the FCAII, the Relative Importance Index (RII), the Frequency Index (FI) and the Cost
Impact Index (CII) are required to be measured and calculated referring to data collected
from the survey. The equations for RII, FI and CII are shown in Eq. (1), Eq. (2) and Eq. (3):

=
RII ( % )

∑Wi * Xi ×100 ;
A (N)

(1)

FI ( % )
=

∑Wi * Xi ×100 ;
A (N)

(2)

CII ( % )
=

∑Wi * Xi ×100,
A (N)

(3)

where: W – weighting given to each factor by respondents and it ranges from 1 to 5; X – frequency of ith response given for each cause; A – highest weight (i.e. 5 in this case); N – total
number of participants (i.e. 101 in this research)
Based on the RII, FI and CII equations, the frequency cost adjusted importance index
will be calculated as follows:

FCAII=

( RII × FI × CII ) .

(4)

FCAII reflect the effects of importance, frequency and cost impact all together and hence
it provides better ranking results.
Table 2 below shows RII, FI, CII and FCAII values in addition to the FCAII rankings of
all the participants.
Table 2. RII, FI, CII and FCAII (values and rankings) of cost overrun attributes by all respondents.
Category

Factor

RI

FI

CII

FCAII

Rank

CPH

Schedule delay

0.820

0.693 0.824

0.47

1

CPH

Improper planning and scheduling

0.865

0.653 0.826

0.47

2

Frequent Design changes

0.871

0.606 0.844

0.45

3

D
PM

Frequent changes to the scope of work

0.844

0.608 0.836

0.43

4

PM

Inaccurate time and cost estimates of project

0.853

0.614 0.808

0.42

5

PM

Unrealistic contract duration and
requirements imposed

0.869

0.586 0.830

0.42

6
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End of Table 2
Category

Factor

RI

FI

CII

FCAII

Rank

PM

Poor project management

0.871

0.588 0.802

0.41

7

PM

Delays in decisions making

0.818

0.602 0.739

0.36

8

L

Lack and shortage of skilled labors

0.810

0.636 0.699

0.36

9

F

Delay in progress payment by owner for work
completed

0.826

0.612 0.711

0.36

10

Improper monitoring and control

0.768

0.602 0.768

0.36

11

Incomplete design at time of tender

0.798

0.550 0.790

0.35

12

CPH
D
F
PM
L
PM
M&E
F
CPH
M&E

Cash flow difficulties faced by contractor

0.794

0.584 0.717

0.33

13

Errors in contract documents

0.808

0.531 0.770

0.33

14

Low labor productivity

0.794

0.582 0.707

0.33

15

Poor contract management

0.762

0.588 0.727

0.33

16

Fluctuation in raw material prices

0.816

0.552 0.719

0.32

17

Delay payment to supplier /subcontractor

0.762

0.606 0.701

0.32

18

Insufficient site management and inspection

0.747

0.598 0.725

0.32

19

Late delivery of materials and equipment

0.784

0.596 0.681

0.32

20

Design errors and mistakes

0.798

0.513 0.768

0.31

21

CPH

Lack of experience in handling construction
projects

0.731

0.584 0.729

0.31

22

M&E

Changes in material specs and types

0.749

0.572 0.721

0.31

23

Poor financial control on site

0.752

0.558 0.725

0.30

24

D

F
F

Financial difficulties of owner

0.816

0.493 0.747

0.30

25

C

Weak communication between project parties

0.756

0.576 0.683

0.30

26

C

Weak coordination between project parties

0.770

0.578 0.663

0.30

27

D

Deficient design and delays in design process

0.762

0.529 0.719

0.29

28

D

Delay in approval of drawings

0.727

0.586 0.667

0.28

29

CPH

Delay in inspection and approval of
completed work

0.669

0.632 0.663

0.28

30

CPH

Errors during construction

0.707

0.572 0.693

0.28

31

PM

Owner interference

0.721

0.566 0.646

0.26

32

L

Inflation in the cost of labors

0.739

0.507 0.701

0.26

33

Insufficient number of equipment

0.671

0.550 0.636

0.23

34

Weak collaboration between management and
labor

0.677

0.549 0.596

0.22

35

CPH

Accidents on site

0.741

0.418 0.663

0.21

36

C

Disputes on site

0.628

0.513 0.584

0.19

37

CPH

Unforeseen ground conditions

0.578

0.400 0.547

0.13

38

CPH

Effect of weather

0.497

0.430 0.446

0.10

39

M&E
C
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Where code CPH stands for construction phase factors, D is Design factors, F is Finance
factors, C is Communication factors, L is Labor factors, M&E is Material and Equipment
factors, and PM is Project Management factors
From Table 2, it can be seen that the top 5 ranked cost overrun factors based on FCAII
values are: 1) Schedule delay; 2) Improper planning and scheduling; 3) Frequent Design
changes; 4) Frequent changes to the scope of work; 5) Inaccurate time and cost estimates of
project.

4.2. Ranking comparison amongst respondents
The Spearman’s rank correlation coefficient (ρ) was used to show the degree of agreement
between the rankings of any two parties. The formula is as follows:
ρ=1−

6

∑d 2 ,

N3 − N

where, ρ – Spearman rank correlation coefficient between two parties; d – difference between
ranks assigned to variables for each cause;. n – the number of attributes which is 39.
The Spearman’s correlation assesses relationship between different parties regarding different factors strength. In this research, it has been used in comparing responses based on
location, organization type, job designation etc. According to the definition of its formula,
the correlation coefficient varies between +1 and −1, where +1 implies a perfect positive relationship (agreement), while −1 results from a perfect negative relationship (disagreement).
Assumption of no multi-collinearity between attributes was made.
Nine comparisons were conducted: Contractor vs. consultant, Contractor vs. Subcontractor, Contractor vs. Owner, Owner vs. consultant, Project / Construction manager vs. Project
Engineer, Superstructure vs. Infrastructure, Superstructure vs. all others, Large (>250 employees) vs. Medium (50 < employees < 250), Over 16 years vs. ALL Less than 16
Spearman’s rank correlation factors for the above-mentioned comparisons are presented
in Table 3. It can be seen from the Table 3 that the agreement level between various groups
of respondents range from 0.60–0.79.
Table 3. Ranking comparison amongst respondents
Groups Compared

Spearman’s rank correlation factors

Contractors vs. Consultants

0.77

Contractors vs. Subcontractors

0.79

Contractor vs. Owner

0.60

Owner vs. consultant

0.68

Project managers vs. Project Engineers

0.61

Superstructure vs. Infrastructure

0.62

Superstructure vs. all others

0.79

Over 16 years experience vs. Less than 16 years experience

0.74

Large (>250 employees) vs. Medium (50 < employees < 250)

0.71
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4.3. T-test
T-test is a tool which is used to statistically identify if there is any significant difference between two independent categories groups. In this research, T-test is used to identify which
cost overrun attributes has significant level of disagreement among the independent set of
groups. Probability (p) value less than 0.1 shows a significant disagreement. Table 4 show the
results of the T-test which represent significant disagreement among various groups based
on location, job designation, organization type, industry type, total construction experience,
and size of the company.
Table 4. T-test results
Code

Attributes

T-Test (p)

Project Managers vs. Project Engineers
CPH

Schedule delay

0.0338

CPH

Improper monitoring and control

0.0061

CPH

Delay in inspection and approval of completed work

0.0257

CPH

Accidents on site

0.0627

C

Weak coordination between project parties

0.0179

L

Low labor productivity

0.0879

L

Lack and shortage of skilled labors

0.0514

PM

Delays in decisions making

0.0651

CPH

Schedule delay

0.0454

CPH

Superstructure vs. Infrastructure
Unforeseen ground conditions

0.0841

F

Delay payment to supplier/subcontractor

0.0122

L

Lack and shortage of skilled labors

0.0825

L

Inflation in the cost of labors

0.0672

Changes in material specs and types

0.0058

Errors in contract documents

0.0180

M&E
PM

More than 16 years experience vs. less than 16 years experience
CPH

Insufficient site management and inspection

0.0735

CPH

Schedule delay

0.0001

CPH

Improper monitoring and control

0.0804

CPH

Accidents on site

0.0024

D

Delay in approval of drawings

0.0735

L

Inflation in the cost of labors

0.0172

Fluctuation in raw material prices

0.0067

PM

Errors in contract documents

0.0328

CPH

Insufficient site management and inspection

0.0707

CPH

Improper monitoring and control

0.0011

M&E

Large Companies vs. Medium Companies
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Continue of Table 4
Code

Attributes

T-Test (p)

CPH

Lack of experience in handling construction projects

0.0511

CPH

Accidents on site

0.0001

CPH

Effect of weather

0.0595

D

Frequent Design changes

0.0105

D

Incomplete design at time of tender

0.0111

D

Delay in approval of drawings

0.0804

F

Delay in progress payment by owner for work completed

0.0000

F

Financial difficulties of owner

0.0000

F

Cash flow difficulties faced by contractor

0.0026

F

Poor financial control on site

0.0007

F

Delay payment to supplier/subcontractor

0.0001

L

Inflation in the cost of labors

0.0000

M&E

Fluctuation in raw material prices

0.0001

M&E

Late delivery of materials and equipment

0.0095

M&E

Insufficient number of equipment

0.0062

M&E

Changes in material specs and types

0.0273

PM

Frequent changes to the scope of work

0.0046

PM

Delays in decisions making

0.0012

PM

Poor contract management

0.0015

PM

Errors in contract documents

0.0002

PM

Unrealistic contract duration and requirements imposed

0.0065

GC vs. Owner
CPH

Insufficient site management and inspection

0.0082

CPH

Schedule delay

0.0212

CPH

Improper planning and scheduling

0.0250

CPH

Improper monitoring and control

0.0095

D

Incomplete design at time of tender

0.0718

D

Delay in approval of drawings

0.0285

F

Financial difficulties of owner

0.0086

F

Cash flow difficulties faced by contractor

0.0974

F

Poor financial control on site

0.0376

L

Lack and shortage of skilled labors

0.0932

M&E

Fluctuation in raw material prices

0.0021

PM

Poor project management

0.0128

PM

Inaccurate time and cost estimates of project

0.0418

GC vs. Consultant
D

Frequent Design changes

0.0032
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Continue of Table 4
Code
C
M&E

Attributes

T-Test (p)

Weak coordination between project parties

0.0186

Changes in material specs and types

0.0840

PM

Frequent changes to the scope of work

0.0594

PM

Delays in decisions making

0.0520

PM

Poor contract management

0.0443

PM

Unrealistic contract duration and requirements imposed

0.0005

PM

Owner interference

0.0253

PM

Inaccurate time and cost estimates of project

0.0263

GC vs. Subcontractor
CPH

Lack of experience in handling construction projects

0.0335

CPH

Errors during construction

0.0220

CPH

Accidents on site

0.0556

D

Frequent Design changes

0.0165

D

Delay in approval of drawings

0.0851

F

Delay in progress payment by owner for work completed

0.0000

F

Financial difficulties of owner

0.0404

F

Cash flow difficulties faced by contractor

0.0230

F

Poor financial control on site

0.0181

F

Delay payment to supplier/subcontractor

0.0000

C

Disputes on site

0.0782

L

Low labor productivity

0.0422

L

Lack and shortage of skilled labors

0.0444

M&E

Fluctuation in raw material prices

0.0716

M&E

Late delivery of materials and equipment

0.0000

M&E

Changes in material specs and types

0.0003

PM

Frequent changes to the scope of work

0.0100

PM

Delays in decisions making

0.0059

PM

Poor contract management

0.0014

PM

Unrealistic contract duration and requirements imposed

0.0088

Owner vs. Consultant
CPH

Schedule delay

0.0006

CPH

Improper planning and scheduling

0.0301

CPH

Improper monitoring and control

0.0586

D

Frequent Design changes

0.0168

D

Incomplete design at time of tender

0.0083

D

Delay in approval of drawings

0.0016

F

Delay in progress payment by owner for work completed

0.0509
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End of Table 4
Code

Attributes

T-Test (p)

F

Financial difficulties of owner

0.0161

C

Weak coordination between project parties

0.0192

L

Inflation in the cost of labors

0.0592

M&E

Fluctuation in raw material prices

0.0049

PM

Poor project management

0.0179

PM

Frequent changes to the scope of work

0.0048

PM

Delays in decisions making

0.0755

PM

Poor contract management

0.0866

PM

Unrealistic contract duration and requirements imposed

0.0025

PM

Owner interference

0.0266

PM

Inaccurate time and cost estimates of project

0.0003

5. Risk assessment
Risk assessment is used in order to improve the understanding of risks associated with each
cost overrun factor, by illustrating the nature of impact of risks resulted from the attribute
that is presented as a matrix. Risk assessment matrix is a visual tool used to present risk associated with cost overrun factors: importance, frequency and impact on cost. Data will be
plotted on scatter plot chart using mean values of data from respondents. The mean values
represent the whole data set for the study.
Figures 2, 3 and 4 below show visual representation of each attribute average value of
mean importance vs. mean frequency, mean importance vs. mean impact on cost, mean frequency vs. mean impact. Only the construction phase factors are shown below as an example.
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Construction Phase Factors
Insuﬃcient site management management

3.50

Schedule delay
Improper planning and scheduling

Frequency

3.30

Improper monitoring and control
Lack of experience in handling construction projects

3.10

Delay in inspection and approval of completed work

2.90
2.70
2.50
3.00

3.50

4.00

4.50

Importance

Figure 2. Risk matrix chart for cost overruns related to Construction Phase
(Frequency vs. Importance)
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3.50

4.00
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Figure 3. Risk matrix chart for cost overruns related to Construction Phase
(Impact on Cost vs. Importance)
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Insuﬃcient site management management
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Impact on Cost

3.90
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3.70

Improper monitoring and control
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3.50

Delay in inspection and approval of completed work
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2.90
2.70
2.50
2.00

2.50

3.00

3.50

4.00

Frequency

Figure 4. Risk matrix chart for cost overruns related to Construction Phase
(Impact on Cost vs. Frequency)

6. Discussion of results
The objective of this paper is to identify the most influential cost overrun attributes affecting
the construction industry. After a review of past literature, a list of 39 cost overrun attributes
was gathered and presented in a survey. The survey was distributed to various experts in the
field of construction industry. 101 respondents evaluated the 39 cost overrun attributes based
on importance (The cost overrun factor importance for a construction project), frequency
(How often the attribute is implemented or considered) and the impact on cost (The extent
of direct impact on project’s cost overrun). The gathered data of 101 complete responses were
then analyzed by importance index, Spearman’s rank correlation, T-test, risk assessment.
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From Table 2, it can be concluded that the most significant cost overrun factor is the
schedule delay (47%). This overlaps with what have been reported by the past literature. The
second most significant factor was the improper planning and scheduling (47%). This shows
that investing in hiring skilled planners and estimators will save the project from exceeding
the budgeted cost.
Frequent design changes (45%) and frequent changes to the scope of work (43%) were
observed as the third and fourth most significant factors. These factors have a major impact
on any project, because even changing the design of a single beam in a whole building
might affect the scope, the cost and the duration of the whole project. Moreover, design or
scope change will require re-estimation of the cost and the schedule required to complete
the project. All these would add additional costs to the project and therefore cause an overrun in the project.
Inaccurate time and cost estimates of project (42%) was the fifth significant factor. This
reflects the importance of hiring skilled and experienced planners and estimators in order to
accurately estimate the required time and budget to complete the project.

Conclusions
Various researches were conducted to understand the factors affecting the construction projects cost overrun. This study focused on identifying the influential cost overrun attributes affecting construction industry. The contribution of the paper to the development of the stateof-the art in the topic is the extensive literature review to capture most significant factors
that lead to cost overrun and analyzing them with various powerful statistical tools. 39 cost
overrun attributes were collected based on literature review. In order to rank these attributes,
an online survey was distributed among various professionals with various backgrounds,
expertise, and locations. 101 respondents evaluated the 39 cost overrun attributes based on
importance (The cost overrun factor importance for a construction project), frequency (How
often the attribute is implemented or considered) and the impact on cost (The extent of direct
impact on project’s cost overrun).
Analysis of the survey results were performed by various statistical ranking tools such as
relative importance index, frequency importance index, cost impact index, frequency-cost
adjusted importance index, Spearman’s rank correlation, T-Test, and risk assessment. According to the FCAII, the top three most significant cost overrun factors are schedule delay,
improper planning and scheduling and frequent design changes. The conclusions of this
research would help the construction professionals on mitigating the negative impact of the
critical cost overrun factors. The results of the surveys can be generalized to all countries of
the world easily by understanding the factors affecting the construction projects’ cost overrun. The collected data and analysis makes it easy for the end users to rank top critical factors affecting cost overrun. These factors could be monitored with more attention to reduce
cost overrun.
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